




REPUBLIC OF THE PHILIPPINES  
**ENERGY REGULATORY COMMISSION**  
 SAN MIGUEL AVENUE, PASIG CITY



**IN THE MATTER OF THE APPLICATION  
 FOR APPROVAL OF ITS RY 2018-2019  
 CONTINGENCY AND EMERGENCY  
 CAPITAL EXPENDITURE PROJECTS**

ERC Case No. 2018-092RC

**TARLAC ELECTRIC INC. (TEI),  
 Applicant.**



**APPLICATION**

Applicant **TARLAC ELECTRIC INC. (TEI)**, thru counsel, respectfully states:

1. Applicant TEI is a distribution utility duly organized and existing under Philippine law, with principal office address at Mabini Street, Tarlac City, Tarlac; franchised to distribute electricity to end-users in Tarlac City; represented herein by its President and General Manager, Vitus M. Romero.
2. TEI is applying the following *Contingency and Emergency Capital Expenditure Projects* for Regulatory Years (RY) 2018-2019:

Project Code	RY	Proposed Projects	Description	TOTAL Project Cost
001	2018-2019	Relocation of Poles and Upgrading of Primary Lines Due to DPWH Road Widening Project	This project includes the installation of additional poles, relocation of poles, reconfiguration of poles, and upgrading of lines from Brgy. Tibag to Brgy. Care Tarlac City due to DPWH road widening project.	7,465,211.63
002	2018-2019	Primary Line Extension to Sitio Sampalok Mapalad via Laoang	This project includes the extension of 2,755 meters of 3-phase primary line, 1,765 meters of single phase primary line, 515 meters secondary line and installation of 1-25 KVA amorphous transformer.	4,976,996.13
003	2018-2019	Installation of Overhead Ground Wire at LIP Substation Feeder 2 (LIPLINE)	Installation of overhead ground wire (shield wire) at LIP Substation Feeder 2 (LIPLINE) using aluminum-clad steel wire.	2,011,824.93
004	2018-2019	Construction of Materials Recovery Facility	Construction of materials recovery facility at Brgy. Maliwalo Tarlac City for the storage of the Polychlorinated Biphenyls (PCB) equipment, PCB-contaminated equipment, and non-PCB equipment for safekeeping or disposal.	13,719,820.00

005	2018-2019	Purchase of Software for Distribution System Application Software (DSAS) and Reliability Analysis Tool (ReliAnt)	Acquisition of PowerSolv Distribution System Loss Segregator (DSAS) and Reliability Analysis Tool (ReliAnt) license.	960,000.00
006	2018-2019	Purchase of Current Transformer (CT) and Potential Transformer (PT) Tester	Acquisition of one unit of 590J-V2 CT and PT Tester of Redphase Instruments which is a lightweight field instrument which employs an indirect injection method to simulate voltage, current and burden levels in P.T. and C.T. audits to accurately determine an instrument transformer's ratio and phase error within a utility metering or protection system.	1,650,000.00
007	2018-2019	Purchase of Laser Printer	Acquisition of Microplex Solid 90A3-3 – Laser Printer which will be used in printing TEI's statement of account in a non-thermal paper.	2,828,100.00
008	2018-2019	Purchase of Firewall	Acquisition of Cisco Firepower 2120 Master Bundle	1,901,282.65
<b>TOTAL EMERGENCY CAPEX RY 2018-2019</b>				<b>35,513,235.34</b>

3. TEI submits that the building block components, particularly the return of capital and return on capital associated therewith, from the time it is put in service and considered used and useful, be considered as a deferred amount to be included in TEI's succeeding Regulatory Period reset calculations.

4. TEI submits the following documents in support of the application:

<b>Annex</b>	<b>Description of Document</b>
1.1	Upgrading of Primary Lines at Brgy. Care Project Analysis
1.2	Design of Relocation of Poles due to DPWH
1.3	Estimated Cost of Relocation of Poles due to DPWH
1.4	Request Letter from DPWH
1.5	Pictures of Relocated Poles
2.1	Technical Analysis and Project Design of Extension of Primary lines at Brgy. Mapalad
2.2	Estimated Cost for Primary lines Extension at Brgy. Mapalad
2.3	Request Letter from the Office of the City Mayor
2.4	Pictures of Extended Primary Lines
3.1	Technical Analysis and Project Design of LIPLINE Overhead Ground Wire

3.2	Estimated Cost for LIPLINE OHGW
4.1	Materials Recovery Facility Plan
4.2	Materials Recovery Facility Cost
5.1	End-User License Agreement for DSL Segregator
5.2	End-User License Agreement for Reliability Analysis Tool (ReliANT)
6.1	CT and PT Tester Price Quotation
6.2	CT and PT Tester Datasheet
7.1	Laser Printer Datasheet
7.2	Laser Printer Pricing Proposal
8.1	Firewall Pricing Proposal

### PRAYER

WHEREFORE, TEI respectfully prays that the Honorable Commission approved its proposed Contingency and Emergency Capital Expenditure Projects for Regulatory Years (RY) 2018-2019.

TEI further prays that the building block components, particularly the return of capital and return on capital associated therewith, from the time it is put in service and considered used and useful, be considered as a deferred amount to be included in TEI's succeeding Regulatory Period reset calculations.

RESPECTFULLY SUBMITTED this 14<sup>th</sup> day of August 2018 at Pasig City.

  
**RANULFO M. OCAMPO**  
 Counsel for TEI

PTR No. 7320866 | 30 January 2018 | Marikina City  
 IBP Lifetime No. 1025756 | 18 January 2016 | RSM  
 IBP Roll No. 33872 | MCLE Compliance No. V-0018148  
 7/F STRATA 100 Bldg. | F. Ortigas Jr. Road | Ortigas Center | Pasig City  
 Phone: 635-6291 | Cell: 0920-938-4470 | Email: [ranulfoocampo@outlook.com](mailto:ranulfoocampo@outlook.com)

**VERIFICATION AND CERTIFICATION**

I, **VITUS M. ROMERO**, depose and state under oath:

1. That I am the President and General Manager of Tarlac Electric, Inc. (TEI);
2. That I have been authorized to cause the preparation and filing of the foregoing Application for Approval of TEI's proposed Contingency and Emergency Capital Expenditure Projects for RY 2018-2019; read the same and attest that all the allegations contained therein, and its supporting documents, are true and correct based on my own personal knowledge and the authentic records of TEI;
3. That I hereby certify that **TEI** has not commenced any action and/or proceeding involving the same issue/s before the Supreme Court, the Court of Appeals or any other tribunal or agency;
4. That to the best of my knowledge no such action and/or proceeding involving the same issue/s is pending before the Supreme Court, the Court of Appeals or any other tribunal or agency;
5. That if I should thereafter learn that such action and/or proceeding is pending before the Supreme Court, the Court of Appeals or any other tribunal or agency, I undertake to report such fact before this Honorable Commission within five (5) days from knowledge.

  
**VITUS M. ROMERO**  
Affiant

**JURAT**

AUG 14 2018


**SUBSCRIBED AND SWORN** to before me this \_\_\_\_\_, affiant exhibited to me his Government issued SSS No. 33-0638162-4.

Doc. No. 2672 ;

Page No. 36 ;

Book No. 41 ;

Series of 2018 .

  
**ATTY. ROMEO T. DIZON**  
NOTARY PUBLIC  
UNTIL DECEMBER 31, 2018  
PTR NO. 3367484/1-4-18  
IBP LIFETIME NO. 011736  
ROLL OF ATTY. NO. 24425  
TARLAC CITY